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r.e. wright associates, inec.

earth resources consultants

February 16, 1993

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Progress Report No. 28
Rogers Electric Site
Period 2/7/93 - 2/13/93
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order
for the Rogers Electric Site, Docket No. III-91-58-DC, the
following provides a progress report for activities performed on
behalf of Blake Construction Co., Inc. during the period 2/7/93
through 2/13/93. Additionally, a copy of the progress report
submitted by the Defense Reutilization and Marketing Service
(DRMS) covering their activities for the same period is
attached.

s No activities were performed for the reporting period.

2 No activities are planned for the next reporting
period.

3. None anticipated.

4. N/A

5. N/A

6z None received during this reporting period.

Fa N/A

gateway west 125 airport drive suite 36 westminster, md 21157-3030 (301) 876-0280
corporate office: 3240 schoolhouse road middletown, pa 17057-3595 (717) 944-5501
branch offices: king of prussia, pa dallas, tx
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Ms. Karen Wolper =g February 16, 1993

As always, 1if you have questions or comments, don’t hesitate to
call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.

Timothy N. Gardner
Project Manager

TNG:blj

Attachments

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI
Ned Wehler, REWAI

r.e, wright associates. ine.
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Mr. Timothy Gardner
Project [Manager

R.E. Wright Associateg, Inc.
125 Airport Drive, Suite 26
Westminateyr, Maryland 21157

Dear Mr. Gardnervc:

Re: Remedial ABction
Rogers Eleciric Site
Cheverly, Maryland

in =zccordance with Administrative Urder of Cansent {(Cunsent
Order), Docket Number III-81-58-DC, we have enclosed Frogress
Report No. 27 covering the per:iod February 7, 1993 to rebruary
13, 1983,

Flease contact us should vou require further information and
clarification.

Yours truly,

[ e, Pele

Bruce Noble

Environmantal Protection Speci
Defense Reutilizetion and Marx
Battle Craek, Michigan

(616) 961-7412
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PROGHRESS HREPORT NO. 27
REMEDIAL ACTICN
ROGERS ELECTRIC SITE

CHEVERLY MARYLAND

PERIOD: FEERUAEY 7. 1383 TC FEBRUARY 13X, 1203

This progress report iz submitted pursusnt fo Lthe
& -

reguirementg of the Administrative Order of Consent (Consent
Ordar) Docket Number I1I1I-31-¥8-DC For =2age of reporiing,

rivities undertaken, Jdata
nd activities schedulsd fcr the

activities are cgegregated i
vroduced, gubmittals comple
project.

A. WORK COMPLETED
a) Activities Undertaken o Coempisted Thue Repeorting FPeriod

The following activitize were taXern during thig reporting
period:

%  DRMS nad cur ccniryacteor, Jlean Ventures back at the
gite on 10 Feb 93 1o overpack approximately § drume at
the give. Furpose of overpacking was ¢ make 21l
drumg DOT shippables. In additiorn one drum with water
had partially frozen and waas beginning Lo puch a small
amount of waste throusih the bung on top of the drum

All work was complsted on 10 Feb Q2.

b) Data Froduced This Reporiing Period

The feollowing dafza were produced cduringd thay reporting
period:

# No data was produced this neporting period.
¢) Submittals Completed This Reporting Pepiad

The following Jeta wasz =2vbmitted during “his »2porting
period:

2 No dats was produced thia weponting period.
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Activities planned fcr the next reporting period spe

detailed as follawz:

*# DRMS is expecting & call from Aptus, Coffeyville, K&
gaying thay have a winidow open and can afcept the
remajader of wastes at the szite. Call iz swpected
between rad-Februzry and mid-March 63, All wasztes

ol 83.

will

Regpectfully submitied.

DEFENSE REUTILIZATICN AND MARKETING SERVICE

BRUCE NOBLE
Envirenmental Proteclion Specialist

DEMS-SHF

vhe gite NLT 19 Mar



